

**PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - EXTERNAL USE**

**Name of Procuring Entity:** Ardhi University

**FINANCIAL YEAR:** 2022-23

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
<b>GOODS</b>											
Supply of Uniforms and Ceremonial Dresses (Graduation Gowns, Exhibition and others)	PA/014/22-23/HQ/G/01	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Printing , Stationery and Office Supplies -ARU	PA/014/22-23/HQ/G/02	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Library Books	PA/014/22-23/HQ/G/03	1	CQ	N/A	N/A	N/A	25.10.2022	03.11.2022	30.11.2022	14.12.2022	06.12.2022
Supply of Teaching Material and Learning Materials	PA/014/22-23/HQ/G/04	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Computer Software and License Fees and Networking Materials	PA/014/22-23/HQ/G/05	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Procurement of Drugs,Medicines & Medical Laboratory Equipment	PA/014/22-23/HQ/G/06	1	FRAMEWORK	N/A	N/A	N/A	MSD	MSD	MSD	MSD	MSD
Supply of Sports Gears	PA/014/22-23/HQ/G/07	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Fuel, Oils and Lubricants- ARU	PA/014/22-23/HQ/G/08	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Office Furniture ,Fixtures and Equipments	PA/014/22-23/HQ/G/09	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Genuine Cartridges, Tonners and other Accessories-ARU	PA/014/22-23/HQ/G/10	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Computers, Laptop, UPS , Photocopiers and Accessories	PA/014/22-23/HQ/G/11	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Beamers, Printers ,Scanners ,Servers and Accessories-ARU	PA/014/22-23/HQ/G/12	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Building Hardware and Electrical Accessories for Rehabilitation works	PA/014/22-23/HQ/G/13	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Food and Refreshments-ARU Sida STEM-ID Research Project	PA/014/22-23/HQ/G/14	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Stationery and Office Supplies-ARU Sida STEM-ID Research Project	PA/014/22-23/HQ/G/15	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Fuel (Diesel) -ARU Sida STEM-ID Research Project and VLIR Project	PA/014/22-23/HQ/G/16	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Procurement of Air Tickets for External Examiners	PA/014/22-23/HQ/G/17	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Various Materials for Graduation and other ceremony	PA/014/22-23/HQ/G/18	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA

Supply, Install, Test,Train and Commission of CCTV Camera	PA/014/22-23/HQ/G/19	1	CQ	N/A	N/A	N/A	02.11.2022	07.11.2022	29.11.2022	08.12.2022	30.11.2022
Supply of Calendar, Diary A5, Posters and Brochures	PA/014/22-23/HQ/G/20	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Food and Refreshments	PA/014/22-23/HQ/G/21	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Printing Accessories (Spare Parts,Oil,Grease and other materials)	PA/014/22-23/HQ/G/22	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Building Materials, Plumbing and Electrical -Stock Materials	PA/014/22-23/HQ/G/23	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Workshop Mat.,tools and Equipment for Teaching	PA/014/22-23/HQ/G/24	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Various Materials for Convocation	PA/014/22-23/HQ/G/25	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Special Uniforms and Clothing-SERBI	PA/014/22-23/HQ/G/26	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Motor Vehicle Accessories (Tires, Batteries,Seat Cover,Parking Sh.)	PA/014/22-23/HQ/G/27	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Promotion Materials-Integrity	PA/014/22-23/HQ/G/28	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of two(2) vehicles- Landcruiser and Min Bus-SIDA Project	PA/014/22-23/HQ/G/29	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of One (1) Vehicle-Hardtop-VLIR Project	PA/014/22-23/HQ/G/30	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supplyt of Audio Visual Equipments (Mobile Phones, Land Line and Extention Phones)	PA/014/22-23/HQ/G/31	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Kitchen Appliances	PA/014/22-23/HQ/G/32	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of TV ,Radio and Decoder-Dispensary	PA/014/22-23/HQ/G/33	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Movable and Fixed Asset barcode sticker	PA/014/22-23/HQ/G/34	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Letter Blocking Machine and Printing Accessories- APC	PA/014/22-23/HQ/G/35	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of ICT Equipment for VLIR Project	PA/014/22-23/HQ/G/36	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Small Tools and Equipment for VLIR Project	PA/014/22-23/HQ/G/37	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA

Supply and Fix Split Air Conditioners	PA/014/22-23/HQ/G/38	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Stationery and Office Supplies for VLIR Project	PA/014/22-23/HQ/G/39	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Various Research Materials for production of Building Materials-IBR	PA/014/22-23/HQ/G/40	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Materials for Rehabilitation work-PBRI	PA/014/22-23/HQ/G/41	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply and Install Biometric Finger Print Machine and E-Attendance Software	PA/014/22-23/HQ/G/42	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Printing ,Stationery and Office Supplies - Project (PM)	PA/014/22-23/HQ/G/43	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Food and Refreshments -Project (PM)	PA/014/22-23/HQ/G/44	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Fuel-Project (PM)	PA/014/22-23/HQ/G/45	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Office Furniture, Fixtures and Equipment-Project (PM)	PA/014/22-23/HQ/G/46	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Materials for Rehabilitation works (P.Post,P.Fence,Disp.DPRP and Segerea Site)	PA/014/22-23/HQ/G/47	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Furniture and Appliances	PA/014/22-23/HQ/G/48	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Food and Refreshment -SIDA, VLIR and GeoICT4e	PA/014/22-23/HQ/G/49	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of ICT Equipment and Software-GeoICT4e	PA/014/22-23/HQ/G/50	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Mattresses for New Students' Hostel	PA/014/22-23/HQ/G/51	1	DFM/D	N/A	N/A	N/A	As Required	As Required	As Required	As Required	As Required
Supply, Install and Configure LAN and WLAN-Project (PM)	PA/014/22-23/HQ/G/52	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of ICT Equipment-Project (PM)	PA/014/22-23/HQ/G/53	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Building Materials and Electrical Equipment for Rehabilitation work-Project Office	PA/014/22-23/HQ/G/54	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Supply of Motor Vehicles -Project (PM)	PA/014/22-23/HQ/G/55	1	NCB	N/A	N/A	N/A	23.08.2022	09.09.2022	03.10.2022	11.10.2022	04.10.2022
Supply of Newsletter and Magazines	PA/014/22-23/HQ/G/56	1	SS	N/A	N/A	N/A	02.11.2022	08.11.2022	11/21/2022	11/30/2022	11/22/2022

Supply of Materials for furnishing Students with Special needs coordination Unit	PA/014/WB-HEET/P166415/270409/22-23/G/01	1	CQ	N/A	N/A	N/A	18.10.2022	25.10.2022	16.11.2022	30.11.2022	17.11.2022
<b>NON - CONSULTANCY SERVICES</b>											
Servicing Maintenance , Replacement & Repair of Refregirators, AC's and Deep freezers	PA/014/22-23/HQ/NC/01	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Procurement of Service Provider for Sanitary bins & Disposal Services	PA/014/22-23/HQ/NC/02	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Procurement of Security Services	PA/014/22-23/HQ/NC/03	1	NCB	N/A	N/A	N/A	22.08.2022	13.09.2022	11.10.2022	21.10.2022	12.10.2022
Provision of Internal Cleaning and Landscaping Services	PA/014/22-23/HQ/NC/04	1-10	NCB	N/A	N/A	N/A	22.08.2022	13.09.2022	11.10.2022	21.10.2022	12.10.2022
Servicing Maintenance & Repair of Fire fighting Equipment	PA/014/22-23/HQ/NC/05	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Servicing Maintenance, Replacement & Repair of Electronics Equipment (Photocopiers and Printers)	PA/014/22-23/HQ/NC/06	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Servicing Maintenance, Replacement & Repair of Office Appliances and Equipment-APC	PA/014/22-23/HQ/NC/07	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Servicing, Maint. Replac.and Repair of DVD Tuner Card,Comp., Printer,Scanner and Others	PA/014/22-23/HQ/NC/08	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Servicing, Maintenance, Replac and Repair of Motor Vehicles, Cycles and Generators	PA/014/22-23/HQ/NC/09	1	FRAMEWORK	N/A	N/A	N/A	TEMESA	TEMESA	TEMESA	TEMESA	TEMESA
Procurement of Service Providers of Solid and Liquid waste disposal services	PA/014/22-23/HQ/NC/10	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Running of Various Services for ARU Students and Staff (SG)	PA/014/22-23/HQ/NC/11	1-15	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Internet and Email Connection Services and Increase of Intern, bandwidth speed	PA/014/22-23/HQ/NC/12	1	SS	N/A	N/A	N/A	22.08.2022	13.09.2022	11.10.2022	21.10.2022	21.10.2022
Procurement of Clearing and Fowarding Services	PA/014/22-23/HQ/NC/13	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provsion of Conference Facilities and Accomodation	PA/014/22-23/HQ/NC/14	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Hiring of Motor Vehicles	PA/014/22-23/HQ/NC/15	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Servicing,Maint. of Laboratory and Workshop Equipment (Surveying Equipment)	PA/014/22-23/HQ/NC/16	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Courier Services	PA/014/22-23/HQ/NC/17	1	MVP	N/A	N/A	N/A	12.04.2023	18.04.2023	05.05.2023	18.05.2023	08.05.2023
Printing and Photocopying-Academic Certificates and Transcript	PA/014/22-23/HQ/NC/18	1	SS	N/A	N/A	N/A	02.11.2022	21.11.2022	14.12.2022	23.12.2022	15.12.2022
Provision of Various Services for Graduation Ceremony	PA/014/22-23/HQ/NC/19	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA

Provision of various Services for Convocation	PA/014/22-23/HQ/NC/20	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of PA System,Photograph and Decoration	PA/014/22-23/HQ/NC/21	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Fumigation Services	PA/014/22-23/HQ/NC/22	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Conference Facilities -ARU Sida STEM -ID Research Project and VLIR	PA/014/22-23/HQ/NC/23	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Internet Facilities and Increasing bandwidth-ARU Sida and VLIR Project	PA/014/22-23/HQ/NC/24	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Conference Facilities -HEET Project	PA/014/22-23/HQ/NC/25	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Production and Printing Training Materials-ARU Sida and VLIR Project	PA/014/22-23/HQ/NC/26	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Promotion Materials and Services	PA/014/22-23/HQ/NC/27	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Technical Materials	PA/014/22-23/HQ/NC/28	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
Provision of Maintenance Services-Project	PA/014/22-23/HQ/NC/29	1	FRAMEWORK	N/A	N/A	N/A	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA	F/W/GPSA
<b>WORKS</b>											
Completion Construction of Lands Building	PA/014/22-23/HQ/W/01	1	NCB	N/A	N/A	N/A	11.10.2022	27.10.2022	21.11.2022	30.11.2022	22.11.2022
Construction of Multipurpose Pavillion	PA/014/22-23/HQ/W/02	1	NCB	N/A	N/A	N/A	11.10.2022	27.10.2022	21.11.2022	30.11.2022	22.11.2022
Direct Labour Cost for Rehabilitation Works (SG)	PA/014/22-23/HQ/W/03	1	FA	N/A	N/A	N/A	As required	As required	As required	As required	As required
Construction of Buildings at Ardhi University Main Campus (Two Packages)	PA/014/WB-HEET/P166415/306289/22-23/W/01	1-2	NCB	N/A	N/A	N/A	27.09.2022	21.10.2022	05.12.2022	06.01.2023	06.12.2022
<b>CONSULTANCY SERVICES</b>											
Consultancy Fees ( for VFM for Construction works, ICT quality and Quality Assurance)	PA/014/22-23/HQ/C/01	1	IC	N/A	N/A	N/A	As required	As required	As required	As required	As required
Provision of Audit Services for ARU HEET Project	PA/014/22-23/HQ/C/02	1	IC	N/A	N/A	N/A	As required	As required	As required	As required	As required
Consultancy Services for Design Review and construction supervision of Buildings at Ardhi University Main Campus	PA/014/WB-HEET/P166415/306119/22-23/C/01	1	NCS	11.09.2022	28.09.2022	19.10.2022	25.10.2022	24.11.2022	16.12.2022	18.01.2023	19.12.2022
<b>DISPOSAL OF VARIOUS ASSETS</b>											
Disposal of Various Assets	PA/014/22-23/HQ/D/01	1	CQ	N/A	N/A	N/A	As required	As required	As required	As required	As required

**KEY:****NCB:** NATIONAL COMPETITIVE BIDDING

**RCB:** RESTRICTED COMPETITIVE BIDDING

**SS:** SINGLE SOURCE METHOD OF PROCUREMENT

**F/WORK/GPSA/TAMESA/MSD:** FRAMEWORK CONTRACT GOVERNMENT PROCUREMENT SERVICE AGENCY/ TEMESA/MEDICAL STORE DEPARTMENT

**CQ:** COMPETITIVE QUOTATION

**MVP:** MINOR VALUE PROCUREMENT

**MIC-VP:** MICRO VALUE PROCUREMENT

**IC:** INDIVIDUAL CONSULTANT

**GBA:** GOVERNMENT BUILDING AGENCY

**FA:** FORCE ACCOUNT

**DFM/D:** DIRECT FROM MANUFACTURER

**SG:** SPECIAL GROUP

**PM:** PROJECT COORDINATION AND MANAGEMENT COSTS